Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Project #: Leucadia Blvd. Grade Separation

Date: 10/18/05

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

¥ Project work is on-going using non-TCRP funds only

" Project work is on-going using allocated TCRP funds and non-TCRP funds

["| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended

["| Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete

" Close out report was submitted on
[ Final invoice will be submitted on

[~ Close out report will be submitted on
[~ There was a project savings

Input proportionate amount of TCRP savings

:l(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1 Environmental
2003-04 2005-06

2 Plans,

Specifications &

Estimates
3 Right of Way

Acquisition
4 Construction
4 Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:

Yes

Encinitas.

Completion delayed one quarter due to additional time needed for North County Transit District reivew and further refinement of low cost alternative as requested by the City off




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Remaining Cashflow Need
Current
Approved  Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ - | - |$ - |8 - |$ - | - |$ - | - |8 -
$ - $ - 8 - $ - 8 - $ - 8 - $ - 8 -
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Expenditures Expenditures Estimated FY
Approved Made by Local to be Made by When LONP
LONP Amount Agency as of Local Agency Beyond Reimbursement
Phase Scope by Phase 9/30/05 in FY 2005-06| FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total will be Requested
1 Environmental
$ 200 | § 59| $ 14119$ = $ = $ = $ o $ = $ 200 2005-06
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 = $ - |8 = $ - |8 = $ - 18 -
4 Procurement
$ = $ - | = $ - | - |8 - | - |38 - |8 -
$ 200 $ 59 § 141§ - $ - $ - $ - $ - $ 200
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Estimated FY
Not Yet When
Approved by Allocation will Beyond
Phase Scope Phase be Requested| FY 2006-07 | FY 2007-08 | FY 2008-09 | FY 2009-10 | FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 - |8 - |8 - | - |8 -
4 Procurement
$ = $ - | - |$ - | - |$ - |8 -
$ - $ - $ - 8 - $ - 8 - $ -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 4

Total

TCRP

State

Committed
Proposed

200

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Does this information reflect a change in the currently approved project funding plan?

Totals

Committed
Proposed
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If yes, explain the reason(s) for change in the box below:




